
Status of Upper Georgia Avenue Area Land Development Plan 

Implementation Actions

Fiscal Year 2010

Action - DescriptionAgency Status*Estimated Starting Year 

Department of Housing and Community Development: 3

2008

In ProcessUGA-RCE-2.3-G:-Promote the development and preservation of affordable housing : 
Implement the District"s Inclusionary Zoning Program

No ActionUGA-RCE-2.3-H:-Promote the development and preservation of affordable housing : 
Target improvements and preservation of subsidized multifamily apartment buildings

In ProcessUGA-RCE-2.3-I:-Promote the development and preservation of affordable housing : 

Improve the promotion of existing District Government and non profit programs that will 

assist homebuyers to purchase and maintain their homes. These include: Homestead 

Deductions, Tax Credits, Weatherization and Energy Retrofits, Single Family Home 

Rehabilitation Program, First Time Homebuyer Assistance, and Housing Counseling.

Department of Parks and Recreation: 1

2008

No ActionUGA-RCE-2.3-R:-Enhance the Open Space network through Fort Circle Park trail : 
Pursue beautification of the Arkansas Avenue park

Department of Small and  Local Business Development: 1

2008

In ProcessUGA-RCE-2.3-K:- Support the application for a new Main Street organization covering 

Zone 4 and 5. : The Vineagar Hill South Main Street organization was formed in late 
2008 and shortly disbanded in late 2009. Efforts will continue to address this issue with 
partner agencies.

Department of the Environment: 1

2008

No ActionUGA-RCE-2.3-C:-Target financial incentives to catalyze redevelopment at key 

opportunity sites : Promote the availability of grant funding for the redevelopment of 
brownfield sites to qualifying property owners

Deputy Mayor for Planning & Economic Development: 7

2008

No ActionUGA-RCE-2.3-A:- Target financial incentives to catalyze redevelopment at key 
opportunity sites : Study the feasibility of establishing a TIF District along Georgia 
Avenue

No ActionUGA-RCE-2.3-B:- Target financial incentives to catalyze redevelopment at key 

opportunity sites : Support redevelopment at key opportunity sites through the use of 
property tax abatements, revenue bonds, NIF funding, and other DMPED controlled 
funding sources

No ActionUGA-RCE-2.3-D:- Revitalize the urban fabric between opportunity sites : Identify vacant 
and abandoned properties along the corridor and engage property owners in specific 
reuse discussions
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Deputy Mayor for Planning & Economic Development: 7

2008

CompleteUGA-RCE-2.3-E:-Revitalize the urban fabric between opportunity sites : Support 
expansion of façade improvement programs in zones 1, 3, and 4

In ProcessUGA-RCE-2.3-L:- Support the formal organization stakeholders to guide Georgia 
Avenue revitalization : Fund small business assistance including training, technical 
assistance, façade improvements, and marketing

No ActionUGA-RCE-2.3-N:-Improve the public realm in key locations : Explore use of TIF funding 

for additional streetscape improvements along the corridor

In ProcessUGA-RCE-2.3-O:- Improve the public realm in key locations : Support beautification 

activities by non profit organizations and community groups including the establishment 
of clean and safe teams, greening/plantings, and graffiti removal

District Department of Transportation: 3

2008

PlannedUGA-RCE-2.3-M:-Improve the public realm in key locations : Implement planned 
streetscape improvements along the corridor

No ActionUGA-RCE-2.3-V:- Investigate innovative parking solutions for the Upper Georgia 
Avenue corridor. : Update DDOT"s Georgia Avenue Parking Study to modify any 
recommendations to accommodate new development projected in this Plan.

No ActionUGA-RCE-2.3-X:- Investigate innovative parking solutions for the Upper Georgia Avenue 

corridor. : Evaluate Transportation Demand Management plans for new development to 
ensure adequate support for alternative modes, car-sharing, shared parking, and other 
key strategies to maximize the efficient use of parking and decrease car dependency

Office of Planning: 8

2008

PlannedUGA-RCE-2.3-F:-Revitalize the urban fabric between opportunity sites : Engage 2-3 

property owners in the Rapid Response Planning Program to develop site concepts for 
vacant or underutilized proeprties.

In ProcessUGA-RCE-2.3-P:- Enhance the Open Space network through Fort Circle Park trail : 

Continue partnership with NPS and NCPC on the Capital Space program and develop 

specific recommendations for enhancing access and safety to the Fort Circle Park 

System at Georgia Avenue

In ProcessUGA-RCE-2.3-S:- Develop new, state-of- the art critical services facilities on Georgia 
Avenue : Continue discussions between Engine Company #22 relocation interagency 

working group, federal agency partners, and the Council regarding the siting of the new 
fire station on the WRAMC Campus

FutureUGA-RCE-2.3-T:-Develop new, state-of-the- art critical services facilities on Georgia 

Avenue : Through the Capital Improvement Budgeting process, explore the potential joint-
use or co-location tenants for the 4th District police station property in order to fully 
utilize the site and provide critical District services. Engage the community and the 
Council in these discussions.
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Office of Planning: 8

2008

PlannedUGA-RCE-2.3-U:- Pursue joint District/federal redevelopment goals at Walter Reed 

Army Medical Center. : Continue discussions between the District, federal agency 

partners, and the Council regarding the use of the stand-off zone along Georgia Avenue 

as open space and for retail, parking, community facilities, and public facilities.

No ActionUGA-RCE-2.3-W:- Investigate innovative parking solutions for the Upper Georgia 
Avenue corridor. : Pursue public parking facility opportunities along the Walter Reed 

campus to serve the Gateway neighborhood and potential new federal tenants

In ProcessUGA-RCE-2.3-Y:- Refine existing Mixed Use Districts through the Zoning Re-write 
process : Establish commercial corridors working group to address the needs of the 
city"s commercial corridors and examine the relationship between commercial uses and 
the surrounding residential zones.

2011

No ActionUGA-RCE-2.3-J:- Support the formal organization stakeholders to guide Georgia 
Avenue revitalization : Due to the Base Reuse Planning for WRAMC, the UGA task 
force formation will be postponed until after the planning process.

Other: 1

2008

No ActionUGA-RCE-2.3-Q:- Enhance the Open Space network through Fort Circle Park trail : 
Include open space in the form of public plaza and pocket park as a public amenity for 

new development at opportunity sites along the corridor

* Future - No funding or action yet
  Planning Stage - Project planning has been initiated by the lead or partner agencies
  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.

  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
  No Action - No action has occurred
  Complete - Done
  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 25
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